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This PEMP was prepared in accordance with Federal Acquisition Regulation (FAR) 
16.401 under CONTRACT NO. [To be inserted] and has been concurred upon and 
approved. 
 
APPROVE: 
 
_______________________________   ______________ 
Site Manager       Date  
Fee Determining Official 
DOE-Savannah River Site 
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1. Introduction 

Federal Acquisition Regulations (FAR) 16.401 through FAR 16.402-4 discuss incentive 
Contracts and place incentives in two major categories: award-fee (AF) and 
performance-based incentives (PBI).  The term Performance Evaluation Management 
Plan (PEMP) is used to address a fee plan that includes both types of incentives1. When 
measuring performance for award-fee, the Contracting Officer (CO) will document the 
evaluation using adjectival ratings and their associated descriptions, and award-fee 
percentages prescribed in Table 16-1 in FAR 16.401.   
 
This document serves as the PEMP for the Liquid Waste (LW) program at the 
Department of Energy (DOE) Savannah River Site (SRS) addressing management of 
Contractor fee provisions of CONTRACT NO. [To be inserted].  This document provides 
the framework to satisfy the contract Clause DOE-H-2060, Base and Award Fee, and the 
B clauses entitled, Provisional Payment of Fee, and Fee Reductions.  It provides 
standardization necessary to assure effective development, administration, and 
coordination of all phases of the fee process. In the event of a conflict between the PEMP 
and the Contract, the Contract takes precedence. Additionally, the PEMP process is 
integrated with the Contract Management Plan (CMP), the Risk Management Plan 
(RMP), and the Quality Assurance Surveillance Plan (QASP) to provide a streamlined 
and comprehensive methodology to consistently capture and report on performance for 
the LW program. As such, the PEMP will also be used to satisfy requirements of FAR 
42.15, Contractor Performance Information, through the Contract Performance 
Assessment Reporting System (CPARS). 
 
The PEMP was developed with the following objectives: 
 

 Focus the Contractor on areas of greatest importance for success. 
o Removing sludge waste from liquid radioactive waste tanks to support 

preparation of sludge batches and subsequent processing at the Defense 
Waste Processing Facility (DWPF). 

o Operating salt processing facilities to remove salt cake and supernatant from 
liquid radioactive waste tanks. 

o Cleaning and characterization leading to operationally closing and isolating 
old-style liquid radioactive waste tanks and associated facilities. 

 Clearly communicate Contract performance evaluation procedures and provide for 
effective communication between the Contractor and the DOE. 

 Be kept as simple as possible commensurate with the complexity and dollar value of 
the Contract. 

 
This PEMP is the basis for the DOE evaluation of the contractor's performance and for 
presenting an assessment of that performance to the Fee Determining Official (FDO). It 
describes specific criteria and procedures used to assess the contractor’s performance 
and to determine the amount of fee earned. Actual award fee determinations and the 

                                                           
1
 DOE Acquisition Guide Chapter 16.2R1 (June 2014) 
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methodology for determining fee are unilateral decisions made solely at the discretion of 
the Government. 
 
The fee earned and payable will be determined by the FDO based upon review of the 
contractor's performance against the criteria set forth in this plan. The CO may 
unilaterally change this plan prior to the beginning of an evaluation period. The 
Contractor will be notified of changes to the plan by the CO, in writing, before the start of 
the affected evaluation period. The PEMP may be revised unilaterally at any time during 
the evaluation period; but the revised PEMP, or revised portion thereof, shall not be 
effective until 1 calendar day after the Contractor receives the revised PEMP. 
 

2. Organization and Responsibilities 

The following responsibility structure is established for administering fee provisions of the 
Contract. Fee administration consists of a headquarters’ contingent providing approval of 
the original PEMP and associated incentives and any subsequent revisions thereto, and 
approval of the amount of fee to be awarded for each evaluation period, including any fee 
reduction. Fee administration at the site includes the Fee Determining Official (FDO) and 
an Award Fee Board (AFB) which consists of a chairperson, co-chairs, Performance 
Monitors (PM), and the CO. 
 

 
Figure 1: Responsibility structure for fee administration 

 

2.1. Roles and Responsibilities 

Fee Determining 
Official (FDO) 

Award Fee 
Board (AFB) 

Performance 
Monitor (PM) 

Contracting 
Officer (CO) 
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1. FDO. The FDO approves the PEMP and any revisions. The FDO reviews 
recommendation(s) of the AFB, considers all pertinent data, and determines the 
earned fee amount for each evaluation period prior to final approval. 

 
Primary FDO responsibilities are: 

 

 Determine the fee earned and payable for each evaluation period as 
addressed in Section 3, Method for Determining Fee. 

 Approve changes to the PEMP as addressed in Section 5, Changes in 
PEMP Coverage. 

 Appoint members to the AFB (including the chair and co-chair). 
 

2. CO. The CO ensures the fee process is properly administered in accordance with 
agency regulations and the terms of the Contract. The CO modifies the Contract 
when the PEMP is issued or revised during the term of the Contract. 

 
Primary CO responsibilities are: 

 

 Concur on the PEMP and any revisions. 

 Ensure fee process is managed consistent with applicable acquisition 
regulations. 

 Meet with the Contractor periodically during each evaluation period. 

 Submit an Award Fee Report (AFR) to the FDO. 

 Issue PEMP revisions as necessary prior to each evaluation period in 
accordance with the terms of the Contract. 

 Support the AFB in monitoring, evaluating, and assessing the Contractor's 
performance against performance objectives and measures set forth in 
this PEMP. 

 Attend all AFB meetings and assist the chair in preparing award fee 
correspondence for the FDO. 

 Coordinate the administrative actions required by the AFB and the FDO, 
including: 

 Receive, process, and distribute evaluation reports from all required 
sources. 

 Schedule and assist with internal evaluation milestones, such as 
briefings to the FDO and debriefings to the Contractor. 

 Accomplish other actions required to ensure smooth operation of the 
award fee process. 

 
3. COR. COR maintains written records of the contractor's performance in all 

evaluation area(s) so that a fair and accurate evaluation is obtained. Prepare 
interim and end-of-period evaluation reports. 
 
Primary responsibilities of the COR are: 

 

 Monitor, evaluate, and assess the Contractor's performance in accordance 
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with the PEMP. 

 Meet with the Contractor periodically during each evaluation period to 
discuss concerns or issues related to the Contractor's performance. 

 Provide management support to the CO and AFB chair during the term of 
the contract. 

 
4. AFB. The AFB is chaired by the Assistant Manager (AM) for Waste Disposition 

(WD), who also serves as primary Contracting Officer Representative (COR). The 
AFB consists of a designated co-chair from the Waste Disposition Programs 
Division (WDPD), a Federal Project Director (FPD), Performance Monitors (PM), 
and may also include representatives from Office of Field Chief Financial Officer 
(CFO), Office of Chief Counsel (OCC) and Office of Civil Rights (OCR). Members 
of the AFB may also be members of the Contract Management Team (CMT), Risk 
Management Program, and Quality Assurance Program, to provide for efficient 
use of Federal resources. 

 
Primary responsibilities of the AFB are: 

 

 Monitor, evaluate, and assess the Contractor's performance in accordance 
with the PEMP. 

 Meet with the Contractor periodically during each evaluation period to 
discuss concerns or issues related to the Contractor's performance. 

 Provide quarterly Contractor performance briefings to the FDO. 

 Collect evaluation inputs for use in the development of the Interim and 
Annual Evaluation. 

 Develop an AFR discussing the Contractor's performance and containing 
recommended ratings, and corresponding award fee earned for each 
evaluation period (Performance Evaluation Report format is preferred). 
The AFR shall include an appendix of all minority opinions. 

 Develop and coordinate proposed changes to the PEMP and recommend 
those changes to the FDO for incorporation into the PEMP. 

 
Primary responsibilities of the Chair and Co-chairs are to: 

 

 Assign members of the AFB, including Performance Monitors (PM). 

 Review the evaluation reports prepared by members of the AFB and 
provide feedback as needed. 

 Consider the Contractor's self-assessment and any minority opinions prior 
to approving the AFR and any revisions thereto. 

 Approve the AFR and provide recommended ratings, and corresponding 
fee earned to the FDO. 

 Ensure that the AFR is issued to the CO, COR and FDO. 

 The Co-chairs are authorized to assume the roles and responsibilities 
delegated to the Chair in his/her absence. 

 Provide the FDO with a quarterly briefing on performance, addressing 
each of the performance goals. 
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 Consult with the FDO prior to mid-term feedback session with the 
Contractor. 

 Arrange periodic site visits. 

 Communicate any critical performance issues to the CO, COR and FDO. 
 

5. PM. The PM is the federal technical expert who monitors, evaluates, and 
maintains written records of the Contractor's performance in their assigned 
evaluation area(s) so that a fair and accurate evaluation is obtained. The PM 
prepares interim and end-of-period evaluation reports as directed by the AFB. 

 
The PM must be a DOE-SR employee with full time duties and responsibilities 
consisting of:  1) broad based observation and assessment of facility operations 
and activities considered important to maintaining the safety of workers and the 
public; 2) assessment of the technical adequacy of engineering and safety related 
deliverables and activities; and/or 3) assessment of programmatic deliverables, 
planning activities, and system integration functions.  In order to fulfill the 
responsibilities of a PM, these individuals maintain knowledge of facility status 
and conditions on a real-time basis, maintain knowledge of technical and 
programmatic activities, and serve as the working level DOE-SR point of contact 
with the contractor. 

 

3. Fee Processes 

3.1. Review requirements 

The AFB works routinely with the CO to: 

 Review current and emerging agency and Contract requirements, 
including recent revisions/modifications to these requirements. 

 Determine mission strategies specific to the Contract. 

 Recommend fee distribution among the areas to be evaluated, including 
any revisions to the PEMP. 

 

3.2. Determine fee value 

Fee described herein is earned based upon the Contractor’s performance of the 
overall contract level requirement during the evaluation period. The Contractor begins 
the evaluation period with 0% of the available fee and earns fee during the evaluation 
period. Final fee determination for each evaluation period is the unilateral decision of 
the FDO. The potential for the Contractor to earn 100% of the fee amount is a mutual 
goal of the Contractor and the Government, as it demonstrates the program’s 
objectives were clearly communicated and achievable. Additionally, provisional 
payment of a proportional quarterly amount equivalent to seventy-five percent (75%) 
of the available fee for the evaluation period will be allowed. 
 
The amount of proposed fee applied to any individual activity (fee-bearing work) is 
determined first by mission need, followed by fiscal responsibility to stakeholders by 



Savannah River Site Liquid Waste Services  Section J-14 
Final Solicitation No. DE-SOL-0008913 
 
 
 

 
J-14-9 

 
 

comparing the cost of work against quality results for significant Contract level 
performance. The AFB develops and uses criteria to determine Contract costs as a 
factor in measuring performance in accordance with Appendix 1.  
 

3.3. Draft PEMP and/or revision 

 The AFB works with the COR and PM to develop completion and 
acceptance criteria, including completion documentation, for fee bearing 
work. The criteria are documented in the PEMP. 

 The FDO and CO provide concurrence on documents. 

 The CO begins coordinating review of the PEMP for the subsequent 
evaluation period at least 75 days prior to the start of that period. 

 CO modifies Contract as necessary to incorporate any revisions to the 
PEMP. 
 

4. Performance Evaluation Documentation 

Contract performance will be monitored and evaluated routinely through oversight of 
operations and regularly scheduled meetings by the AFB and Contract Management 
Team (CMT) identified in the Contract Management Plan (CMP). The Contractor will be 
required to demonstrate proactive management principles to optimize worker safety, 
reduce risks, control costs, and provide consistent excellence in documented results. 
Performance is measured using objective measures (generally consisting of a final 
product or completion/delivery by a pre-determined date) and subjective measures using 
a pre-established format (adjectival) provided in FAR 16. All evaluations will be 
documented according to Savannah River Manual (SRM) 226.1.1, Integrated 
Performance Assurance Manual (IPAM). 
 
The method for monitoring, evaluating, and assessing Contractor performance during the 
period, as well as for determining the fee earned, is described below.  
 

1. The available fee for each evaluation period is shown in Contract Section B, 
Supplies or Services and Prices/Costs. The fee earned will be paid based on the 
Contractor's performance during the evaluation period. 

 
2. In accordance with the requirements of the Contractor Performance Assessment 

Reporting System (CPARS), performance evaluation and reporting is required 
every 12 months. Assessment is completed for the performance which has 
occurred since the last evaluation period. An Interim Evaluation may also be 
completed at the midpoint of the evaluation period. The CO notifies AFB/CMT 
members and PMs 30 calendar days before the midpoint of the evaluation period 
if an interim evaluation is to be conducted. PMs assess the Contractor's 
performance and submit interim evaluation inputs. The AFB/CMT evaluates PM 
input and notifies the Contractor of the strengths and weaknesses for the current 
evaluation period. The CO may also issue letters at any other time when it is 
deemed necessary to highlight areas of government concern. 
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3. The Contractor may provide a written self-evaluation of performance not later 

than 21 calendar days after the end of each evaluation period. The self-evaluation 
shall address both the strengths and weaknesses of the Contractor's performance 
during the evaluation period. Where deficiencies in performance are noted, the 
Contractor shall describe the actions planned or taken to correct such deficiencies 
and avoid their recurrence. In other words, the self-evaluation should clearly 
assess the Contractor's measured performance against the standard of 
excellence. 
 

4. The annual evaluation is considered the End-of-Period Evaluation. The CO 
notifies AFB/CMT members and each PM at least 30 calendar days before the 
end of the evaluation period. AFB/CMT members assess the Contractor’s 
performance and submit end-of-period evaluation reports. The AFB shall evaluate 
the Contractor's performance in the major areas identified in this PEMP based 
upon performance objectives and measures set forth in the appendices to this 
document.  
 

5. The AFB prepares its evaluation report and recommended ratings and 
corresponding award fee earned based on the evaluation criteria described in 
Appendix 1: Award Fee (AF) Performance Objectives and Evaluation Criteria and 
Appendix 2: Performance Based Incentives (PBI) and Evaluation Criteria, with 
supporting documentation to include all minority opinions.  
 

6. The AFB briefs the evaluation report and recommendations to the FDO. At this 
time, the AFB may also recommend to the FDO any revisions to the PEMP.  

 
7. The FDO may consider all available information including: the Award Fee Report 

(AFR); information originating from day-to-day operations; the Contractor's 
optional self-evaluation; and his/her own observations relating to the performance 
objectives in determining the amount of award fee earned during the period. DOE 
will use its best efforts to determine the award fee earned and issue an award fee 
determination letter to the Contractor within 90 calendar days after the end of the 
evaluation period. 
 

8. The FDO may also consider fee reductions according to Contract Clause B.10, 
Fee Reductions, and B.11, Small Business Subcontracting Fee Reduction. 
 

9. The FDO provides final fee amount to the CO. 
 

10. CO issues a Contract modification authorizing payment of the award fee earned 
amount. 
 

5. Fee Process Documentation 

1. The AFB is responsible for documenting evaluations and assessments 
conducted, results obtained, award fee meetings with Contractor personnel, and 
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maintaining a file of backup documentation to the PEMP. The AFB Official 
Contract File will contain all of the documentation developed by the AFB. 
 

2. The CO, in coordination with the Office of Chief Counsel, will make a 
recommendation to the FDO as to what information should be released to the 
Contractor to accompany the fee determination letter. The CO may elect to use 
the AFB documentation as a basis to satisfy requirements of FAR 42.15, 
Contractor Performance Information, through the Contract Performance 
Assessment Reporting System (CPARS) according to SRM 540.1.1A, Contractor 
Performance Reporting. 
 

3. The PM will formally document all performance assessments in the Site Tracking, 
Analysis, and Reporting (STAR) system in accordance with SRM 226.1.1E, 
Integrated Performance Assurance Manual (IPAM). 
 

4. Records generated by the PEMP will be controlled and maintained according to 
requirements established in SRIP 200, Chapter 243.1, Records Management 
Program. 

 

6. Fee Plan Change Procedures 

6.1. Right to Make Unilateral Changes 

The PEMP may be revised unilaterally at any time during the evaluation period; but 
the revised PEMP, or revised portion thereof, shall not be effective until 1 calendar 
day after the Contractor receives the revised PEMP. 

 

6.2. Method for Changing Plan Coverage 

The method to be followed for changing plan coverage is the same procedure as 
Section 3, Fee Processes. 

  
1. Personnel involved with the fee process are encouraged to recommend changes 

in Plan coverage with a view toward changing Performance Areas, motivating 
higher performance levels or improving the award fee determination process. 

 
2. The AFB will coordinate identified changes with the Contractor. Approximately 60 

calendar days prior to the end of each evaluation period, the AFB will submit to 
the FDO for approval proposed changes applicable to the next evaluation period, 
with appropriate comments and justification, or inform the FDO that no changes 
are recommended for the next period. 

 
3. The CO may unilaterally change this plan prior to the beginning of an evaluation 

period. The Contractor will be notified of changes to the plan by the CO, in writing, 
before the start of the affected evaluation period. The PEMP may be revised 
unilaterally at any time during the evaluation period; but the revised PEMP, or 
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revised portion thereof, shall not be effective until 1 calendar day after the 
Contractor receives the revised PEMP. 

 

7. Award Fee – Performance Rating 

Continuous improvement is an implicit goal within SRS. Award fee is applied to this 
Contract to motivate contract level performance to minimize risk of cost overruns; reduce 
overall number of changes (e.g., Baseline Change Proposals (BCP), contract 
modifications, etc.) for scope, cost and schedule. Measurement of performance will be 
evaluated using objectively measureable PBIs and subjective criteria for contract level 
requirements. Award Fee PBIs are different from the Target Activity PBI. Award Fee PBIs 
are applied to work scope with a specific deliverable, such as completion of a specific 
milestone. 
 
The Contractor will provide timely, accurate, reliable and actionable project and Contract 
cost, schedule, performance, risk, and forecast data, reports and information. 
 
Table 1: Available Award Fee 

Gov’t Fiscal Year Available Award Fee 

FY17 TBD 

FY18 TBD 

FY19 TBD 

FY20 TBD 

FY21 TBD 

FY22 TBD 

FY23 TBD 

FY24 TBD 

  Base Period Total TBD 
  

FY24 TBD 

FY25 TBD 

FY26 TBD 

FY27 TBD 

  Option Period Total TBD 
  

    Contract Total TBD 

 
Table 1, Available Award Fee, illustrates the award fee earning potential following the 
evaluation process below, and is based on the amounts in Contract Clause B.2, Table 
B.2-2. An effort will be made to align the evaluation periods with the Government fiscal 
year, and the initial and final evaluation period(s) may constitute more or less than twelve 
months. 
 
Award fee is that portion of available fee measured with an adjectival rating to evaluate 
technical performance, cost control, schedule performance and business relations / 
management for the overall Contract during the evaluation period. PBIs will be used as 
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part of the evaluation for Award Fee. Milestones representing a specific portion of the 
Available Award Fee allocated or projected for the evaluation period shall be designated 
as subject to a Cost Control evaluation. In order to provide for consistency across the 
Complex, DOE-SR will use the five tier adjectival ratings and definitions set forth in Table 
2: FAR Award Fee Rating. 
 
In an effort to identify strengths and weaknesses in performance, the AFB, as identified in 
the PEMP, conducts informal evaluations with site Federal and Contractor organizations 
to solicit feedback on Contractor performance in five topical areas: 
 

 Technical Quality 

 Cost Control 

 Schedule (timeliness) 

 Management 

 Regulatory Compliance 
 
These topical areas provide performance evaluations that may also be used in 
accordance with CPARS. Examples of performance in these topical areas are further 
illustrated in Appendix 1: Award Fee Performance Objectives and Evaluation Criteria. 
 
Federal and Contractor performance evaluations may be completed congruently with 
other reviews to improve use of oversight staff and efficiency in preparing monthly 
performance reports.  The implementation methodology to ensure the structured process 
is executed is described below: 
 
1. The AFB establishes Performance Goals that will be continuously measured 

throughout the Contract Period of Performance. Performance Goals must consider 
quality of products and services, as well as management of schedules and cost, in 
order to be fully successful. Refer to Appendix 1: Award Fee Performance Objectives 
and Evaluation Criteria. 

 
2. Performance Goals are evaluated using Performance Criteria. Full Award Fee 

Performance is measured with an adjectival rating. The Contractor will receive an 
adjectival grade and numerical score. DOE-SR uses the five tier adjectival ratings 
and definitions identified in FAR 16.4 described below. 
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Table 2: FAR Award Fee Rating 

UNSATISFACTORY 
 

SATISFACTORY GOOD VERY GOOD EXCELLENT 

0% Earned 

 
No Greater than 

50% 
  

 51-75% Earned 
  

 76-90% Earned 
  

91-100% Earned 

Contractor has failed 
to meet overall cost, 
schedule, and 
technical 
performance 
requirements of the 
contract in the 
aggregate as 
defined and 
measured against 
the criteria in the 
award-fee plan for 
the award-fee 
evaluation period 

Contractor has 
met overall cost, 
schedule, and 
technical 
performance 
requirements of 
the contract in the 
aggregate as 
defined and 
measured against 
the criteria in the 
award-fee plan for 
the award-fee 
evaluation period. 

Contractor has 
exceeded some of 
the significant 
award-fee criteria 
and has met overall 
cost, schedule, and 
technical 
performance 
requirements of the 
contract in the 
aggregate as 
defined and 
measured against 
the criteria in the 
award-fee plan for 
the award-fee 
evaluation period. 

Contractor has 
exceeded many of 
the significant 
award-fee criteria 
and has met overall 
cost, schedule, and 
technical 
performance 
requirements of the 
contract in the 
aggregate as 
defined and 
measured against 
the criteria in the 
award-fee plan for 
the award-fee 
evaluation period. 

Contractor has 
exceeded almost all of 
the significant award-
fee criteria and has 
met overall cost, 
schedule, and 
technical performance 
requirements of the 
contract in the 
aggregate as defined 
and measured against 
the criteria in the 
award-fee plan for the 
award-fee evaluation 
period. 

 

 

 

 
Adjectival Rating Notes 

 
EXCELLENT (91-100%) 

Performance is of the highest quality that could be achieved under the contract.  There 
are no areas of deficiencies or problems encountered during the evaluation period. 
 

VERY GOOD (76-90%) 
Performance is of high quality and approaching the best that could be performed by the 
contractor.  Work completed greatly exceeds the average performance level.  A few 
minor problems are experienced during the evaluation period without impacting the 
overall level of performance. 
 

GOOD (51-75%) 
Contractor exceeds some contract requirements in a manner demonstrating commitment 
to the program. Work is completed much better than the minimum required performance.  
Areas of deficiency and minor problems are more than off-set by areas of good 
performance. 
 

SATISFACTORY (<=50%) 
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Contractor’s performance is the minimum required level to meet needs.  Areas of good 
performance are offset by deficiencies and problems, which reduces performance to a 
level that is minimally acceptable under the contract.  
 

UNSATISFACTORY (0%) 
Contractor does not meet minimum contract requirements. 
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Appendix 1: Award Fee Performance Objectives and Evaluation Criteria 

 
ADJECTIVAL RATING CATEGORIES OF PERFORMANCE  WEIGHTINGS 

1. Technical Quality TBD 

2. Cost Control TBD 

3. Schedule (timeliness) TBD 

4. Management TBD 

5. Regulatory Compliance TBD 

 
At the end of each annual Interim Evaluation Period, the Contractor will be measured 
against the following evaluation and performance criteria for each component of the 
adjectival rating criteria below.  Each criterion will be assigned a rating based on the 
evaluation of the AFB members. 

TECHNICAL QUALITY 
 

 Effective implementation of the Contractor Assurance System to provide 
documented assurance workers, the public, the environment, and national 
security assets are adequately protected while meeting performance expectations 
of the Contract. 

 Compliance with standard business/accounting systems/practices and all 
applicable regulations (DOE Policies, Orders and Standards, FAR, etc.) per 
Attachment J-4 List B, List of Applicable Directives. 

 Effectiveness of policies, plans, and implementing procedures governing 
Contractor activities. 

 Application and incorporation of Quality Assurance, Security and Safety principles 
and requirements into work scopes, subcontracts and specific programs and 
efforts, including but not limited to, Integrated Safety Management Systems 
(ISMS), radiological protection, environmental protection, industrial safety, 
security (includes Cyber-Security), nuclear safety, waste shipping, emergency 
management, waste minimization, Conduct of Operations, Quality Control, and 
work planning initiatives.   

 Effectively and timely identify, manage, prevent or correct, report and resolve 
deficiencies.  Contractor will also be evaluated on the thoroughness of their 
response to deficiencies to prevent recurrence of the deficiency including the 
manner and adequacy of tracking, trending, and root cause/lessons learned 
analyses, reporting, and formal closure process. 

  
COST CONTROL  
 

 Development and implementation of the Baseline (Initial and Final).  If the 
Contractor fails to submit the required baselines in accordance with the contract 
timeframes and criteria, this entire category of performance shall be rated as 
unsatisfactory for each evaluation period until the Baseline is approved. 

 Effectiveness in trending, forecasting, managing, and controlling contract cost. 



Savannah River Site Liquid Waste Services  Section J-14 
Final Solicitation No. DE-SOL-0008913 
 
 
 

 
J-14-17 

 
 

 Effectiveness, timeliness and adequacy of the ability to perform tasks in the most 
cost effective manner consistent with approved baselines. 

 Tracking and reporting costs.  This includes the accuracy of Estimate at 
Completion (EAC), accuracy of cost projections and effectiveness of baseline 
change management.   

 Overall, as well as specific, program and project status performance against the 
approved baseline, and the effectiveness of program and project reporting tools 
and systems. 

 
SCHEDULE (timeliness) 
 

 Timeliness of the completion of the contractual deliverables.  100% of 
deliverables must be provided on time in order to achieve at least a satisfactory 
rating. 

 Timeliness of the completion of the contractual milestones (field work). 

 Overall, as well as specific, program and project status performance against the 
approved baseline, and the effectiveness of program and project reporting tools 
and systems. 

 Ability to respond to in-scope requests for support or information/reports. 

 Ability to submit timely, accurate, and auditable proposals in response to requests 
for proposals or change orders. 

 Ability to minimize deferred maintenance on equipment or systems that are 
related to safety (regardless if they are accredited in the Safety Basis Documents 
or TSRs. Additionally, the Contractor will be evaluated on their ability to repair all 
system impairments on safety related systems in a timely manner. 

  
MANAGEMENT 
 

 Effectiveness of customer service within programs and projects management. 

 Effectiveness of senior management to overall contract management, 
effectiveness of support to DOE, providing leadership to the work force and 
ensuring an overall positive safety and performance culture. 

 Effectiveness in coordinating with and applying lessons learned from other 
DOE/Commercial sites when implementing similar operations. 

 Effectiveness of coordination with the Infrastructure Contractor or other Site 
Contractors to support and implement provided services as described in the 
Interface Requirements Matrix of the Contract and the reduction of costs to 
implement these services. 

 Effective implementation contractor human resources management requirements. 

 Fulfilling expectations of the Contractor’s Community Commitment Plan. 
 
REGULATORY COMPLIANCE  
 

 Compliance with all applicable Environmental Regulations (applicable local, state 
and federal regulations), Regulatory Agreements (e.g., Agreed Orders, 
Negotiated Settlements, TSCA FFCA, FFA, FFA SMP), and Permits.  This 
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includes the timeliness and effectiveness of implementing corrective actions 
(short term and long term) for NOV or other non-compliances. 

 Compliance with CERCLA Removal and Remedial implementing documents 
(e.g., RODs, AMs, RAWPs, and Sampling Plans).  

 Compliance with standard business/accounting systems/practices and all 
applicable regulations (DOE Policies, Orders and Standards, FAR, etc.) per 
Attachment J-4 List B, List of Applicable Directives. 
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Appendix 2: Target Activity Performance Based Incentives (PBI) and Evaluation 

Criteria 

Refer to Contract Section B.8, Target Activity PBI Fee, for a description of PBI fee 
calculation for salt waste processing and disposition, bulk waste removal, and tank 
closures. The Target Activity PBI fee earned by the Contractor will be determined at the 
completion of each evaluation period.  
 
Base Period 
 
Target Activity PBI Rate #1 – Salt Waste Processing (Rate per gallon) [To be inserted] 
Target Activity PBI Rate #2 – Bulk Waste Removal (Rate per tank) [To be inserted] 
Target Activity PBI Rate #3 – Waste Tank Closures (Rate per tank) [To be inserted] 
 
Option Period 
 
Target Activity PBI Rate #4 – Salt Waste Processing (Rate per gallon) [To be inserted] 
Target Activity PBI Rate #5 – Bulk Waste Removal (Rate per tank) [To be inserted] 
Target Activity PBI Rate #6 – Waste Tank Closures (Rate per tank) [To be inserted]  
 


